

RFC6 POSSESSIONS MAP 2018


STATIONS:
SAVSKI MAROF, ZAPREŠIĆ AND PODSUSED TV
July 2018 – July 2019
Closure of running track and relevant relief tracks in stations Savski Marof, Zaprešić and Podsused TV

DUGO SELO – KRIŽEVCI
March 2017 – December 2019
Periodical total closure: 7:00 – 16:00 / working day
Occasional total closure: up to 72h / weekend

SUŠAK PEČINE – RIJEKA BRAJDICA
Reconstruction of tunnel and second track construction.
July 2018 – December 2018
Continuously 6 month

STATIONS:
DUGA RESA, ZVEČAJ, GENERALSKI STOL, GORNJE DUBRAVE, OŠTARIJE, OGULIN AND GOMIRJE
September 2017 – December 2019
Operational closure of tracks in stations: Duga Resa, Zvečaj, Generalski Stol, Gornje Dubrave, Oštarije, Ogulin and Gomirje up to 8h/ day

- SUŠAK PEČINE - RIJEKA**
January 2018 – December 2019
6 – 8 h per day
 - ŠKRLJEVO – SUŠAK PEČINE**
January 2018 – December 2019
6 – 8 h per day
 - LOKVE - ŠKRLJEVO**
January 2018 – December 2019
6 – 8 h per day
 - MORAVICE– LOKVE**
January 2018 – December 2019
6 – 8 h per day
 - OGULIN - MORAVICE**
January 2018 – December 2019
6 – 8 h per day
- Reconstruction of the cuttings, every working day, occasional total closure up to 24h



Legende:

- Signal
- Switch
- Track & Rail
- Catenary
- Tunnel
- Bridge
- Miscellaneous (e.g. in station)
- Maintenance
- Others (e.g. railroad crossing, railway cutting)

RFC6 POSSESSIONS MAP 2019

STATIONS:
SAVSKI MAROF, ZAPREŠIĆ AND PODSUSED TV
July 2018 – July 2019
Closure of running track and relevant relief tracks in stations Savski Marof, Zaprešić and Podsused TV

KRIŽEVCI – KOPRIVNICA – ST. BORDER
December 2019 – December 2021
Periodical total closure: 7:00 – 16:00 / working day
Occasional total closure: up to 72h / weekend

DUGO SELO – KRIŽEVCI
March 2017 – December 2019
Periodical total closure: 7:00 – 16:00 / working day
Occasional total closure: up to 72h / weekend

STATIONS:
DUGA RESA, ZVEČAJ, GENERALSKI STOL,
GORNJE DUBRAVE, OŠTARIJE, OGULIN AND
GOMIRJE
September 2017 – December 2019
Operational closure of tracks in stations: Duga Resa, Zvečaj, Generalski Stol, Gornje Dubrave, Oštarije, Ogulin and Gomirje up to 8h/ day

SUŠAK PEĆINE - RIJEKA
January 2018 – December 2019
6 – 8 h per day


ŠKRLJEVO – SUŠAK PEĆINE
January 2018 – December 2019
6 – 8 h per day

LOKVE - ŠKRLJEVO
January 2018 – December 2019
6 – 8 h per day

MORAVICE – LOKVE
January 2018 – December 2019
6 – 8 h per day

OGULIN - MORAVICE
January 2018 – December 2019
6 – 8 h per day

Reconstruction of the cuttings,
every working day, occasional
total closure up to 24h



Legende:

- Signal
- Switch
- Track & Rail
- Catenary
- Tunnel
- Bridge
- Miscellaneous (e.g. in station)
- Maintenance
- Others (e.g. railroad crossing, railway cutting)