

RAIL FREIGHT CORRIDOR MEDITERRANEAN COSS CAPACITY MANAGEMENT MEETING




2018 MAIN ENGINEERING WORKS FRENCH NETWORK

MILAN, MAY 9TH 2017



2018) MODANE – LYON SECTION



2018) MODANE – LYON SECTION : WORKS DESCRIPTION

SA2018	December 2017		January 2018					February					March					April					May					June					July					August					September					October					November					December 2018	
week	50	51	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49								
1																																																											
2																																																											

1 Grandes Murailles Tunnel (rail + maintenance operations)
day or night track possession with some periods in simultaneous, and speed restriction

2 HS St Jean de Maurienne - Modane (rerailing + ballast operations)
day or night track possession with some periods in simultaneous, and speed restriction

SA2018	December 2017		January 2018					February					March					April					May					June					July					August					September					October					November					December 2018	
week	50	51	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49								
3																																																											
3 bis																																																											

3 RVB Moirans - Grenoble (rerailing + ballast operations)
night track possession, with simultaneous, and speed restriction

3 bis Voiron (bridge creation)
night or day works, with 96h continuous track possession (week 19)

SA2018	December 2017		January 2018					February					March					April					May					June					July					August					September					October					November					December 2018	
week	50	51	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49								
4																																																											

RVB Valence - Moirans (rerailing + ballast operations)
night track possession, with simultaneous, and speed restriction

SA2018	December 2017		January 2018					February					March					April					May					June					July					August					September					October					November					December 2018	
week	50	51	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49								
5																																																											

RVB Lyon Heyrieux track 2 (rerailing + ballast operations)
simultaneous night track possession, with speed restriction

SA2018	December 2017		January 2018					February					March					April					May					June					July					August					September					October					November					December 2018	
week	50	51	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49								
6																																																											

Givors (rail operations)
week or week end track possession, with simultaneous, and speed restriction

2018) VINTIMILLE – MARSEILLE SECTION



NOTA : FROM DECEMBER 2017 (WEEK 50+51) TO EARLY 2018, ACCESS TO THE NEW EXTERNAL FREIGHT YARD IN VENTIMIGLIA COULD BE AFFECTED BY RFI'S WORKS AT VENTIMIGLIA STATION

2018) NÎMES – MONTPELLIER – PERPIGNAN SECTION



NOTA :

FROM DECEMBER 2017, OPENING OF THE NEW CNM INFRASTRUCTURE
(CONTOURNEMENT NÎMES MONTPELLIER / ALTERNATIVE LINE NÎMES MONTPELLIER)

2018) NÎMES – MONTPELLIER – PERPIGNAN SECTION : WORKS DESCRIPTION

SA2018	December 2017		January 2018					February				March				April					May					June					July					August					September					October					November					December 2018	
week	50	51	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49						
B																																																									

Balitres Tunnel operations (rerailling + ballast), with line interruption (to be reconfirmed, with both French and Spain IM according to maintenance planning or/and with Transfesa summer closure ?)

5h30 simultaneous night track possession

SA2018	December 2017		January 2018					February				March				April					May					June					July					August					September					October					November					December 2018	
week	50	51	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49						
9																																																									

RVB SR Nîmes - Montpellier track 1 (rerailling + ballast operations) => freight traffic diverted by new CNM infrastructure

preparation : 5h to 6h30 simultaneous night track possession (week 2 to 7, 12 to 39), and speed restriction

main works : 8h10 night track possession, with 7h30 in simultaneous (week 40 to 51), and speed restriction

SA2018	December 2017		January 2018					February				March				April					May					June					July					August					September					October					November					December 2018	
week	50	51	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49						
10																																																									

RVB HS Narbonne - Montpellier (re-planned 2015/2016 operations of rerailling + ballast)

8h30 night track possession, with simultaneous , and speed restriction