





# 2019) MODANE – LYON SECTION





# 2019) VINTIMILLE – MARSEILLE SECTION







# 2019) NÎMES – MONTPELLIER – PERPIGNAN SECTION



# 2019) NÎMES – MONTPELLIER – PERPIGNAN SECTION : WORKS DESCRIPTION

SA2019	December 2018		January 2019					February				March				April				May					June				July				August					September					October					November				December 2019
week	50	51	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	
14																																																				

RVB SR Nîmes - Montpellier track 2 (rerailling + ballast operations) => freight traffic diverted by new CNM infrastructure

preparation : 6h30 to 7h50 simultaneous track possession (week 2 to 13, 29 to 39), with speed restriction

main works : 8h10 track possession, with 7h30 or 7h50 in simultaneous (week 40 to 51), with speed restriction