


# Main TCRs foreseen for 2020 in Croatia

**Zagreb – Rijeka :**  
**2018 – dec 2020**  
Rehabilitation of the cuttings  
Day closures (switching off the voltage 8am to 2 pm)

**Sušak - Rijeka**  
**Brajdica :**  
Port of Rijeka development + connection to the container Terminal.

Permanent diversion of traffic through Rijeka city for 24 months



**Koprivnica border – Dugo selo :**  
**Dec 2019 – dec 2020**  
Track renewal + second track construction  
daily closure from 7a.m to 4p.m  
Renewal of the line

**S.Marof - Zagreb:**  
**March 2019 – Nov. 2020**  
Renewal of the line + Stations + electrical works (Savski Marof, Zaprešić and Podsused stations)  
**No total closure but**  
One track closure (32cycles of 36 hours closure then 20 days 6-8 h one track closures

**Map presented for information only – prepared for TAG RAG Med RFC – End of 2019**