


TCRS FORESEEN IN MODANE FOR TT2020 (TOTAL CLOSURES >12HRS)



Lyon-Torino Tunnel (TEL) + Net conformity operations + Works in the Madeleine Tunnel : Continuous closure (94hrs) on Tracks1+2, August 14/08-18/08 + 30/10 -03/11

St André le GAZ – Moirans : Continuous closure (52h57) on Tracks1+2, 18-21 September


ADV replacement St Marcel/Romans: Continuous closure (35h45) on Tracks1+2, 16-18 October

Livron Rail Track Ballast renewal
Continuous closure in Livron (Tracks1 +2) : 27/06 23h55
+ Centralised traffic control
Continuous closure of the siding Livron-La Voulte, tracks1+2 (86h30) 2-5 october

Ces cartes ne présentent pas l'exhaustivité des chantiers mais ont pour but d'aider à l'harmonisation des travaux sur les trafics internationaux du Corridor Fret Méditerranée

TCRS FORESEEN IN MODANE FOR TT2021 (TOTAL CLOSURES >12HRS)

! The concertation process is still running : This might change in November



Rail bridge repairs (jointing) between Montmélian / St-Pierre-d'Albigny

Night continuous closure on Tracks1+2 + of 35:05, Saturday 22/05 to Monday 24/05

Rail bridge on the Torrent de la Roche (sealing and painting) :

Continuous closure (35rs) on Tracks1+2, Sat 22/05 to Mon 24/05

Lyon-Torino Tunnel (TEL) + Works in the Madeleine Tunnel :

Continuous closure on Tracks1+2 + in the station

- Sat 22/05 au Monday 24/05 (34h45)
- Sat 10/07 to Wed 14/07 (96hrs)
- Thursday 11/11 to Sunday 14/11 (94h30)

Ces cartes ne présentent pas l'exhaustivité des chantiers mais ont pour but d'aider à l'harmonisation des travaux sur les trafics internationaux du Corridor Fret Mediterranee

Ces cartes ne présentent pas l'exhaustivité des chantiers mais ont pour but d'aider à l'harmonisation des travaux sur les trafics internationaux du Corridor Fret Mediterranee

TCRS FORESEEN IN VINTIMILLE FOR TT2020 (TOTAL CLOSURES >12HRS)



Rail Track Ballast renewal Narbonne Montpellier :
Continuous closure, Tracks1+2, 22-23 May

Frontignan bridge deck : Continuous closure
Tracks1+2,
20-24 May (85hrs)

RAV Agde : Continuous closure Tracks1+2, May
(85hrs)

Suppression of the level crossing 288 of AGDE :
Continuous closure,
Tracks1+2, 85hrs, 20-24 May

Remplacement de Dalot Narbonne –Béziers :
Continuous closure, Tracks1+2, 83hrs, 20-24 May

Rail Track Ballast renewal and RAV in Cerbère :
Continuous closure (67hrs) Tracks1+2, 16-19 October

Rail Track Ballast renewal of the Balitres tunnel :
Continuous closure (15hrs), 19 July

Rail Track Ballast renewal + Bridge deck in Elne :
Continuous closure (36hrs+24hrs +67hrs) 9-10 + 16-
19 October

Arles Embankment : Continuous
closure Tracks1+2, 4-7 August (55h)
30 May to 1er june (44h30)

Rio Tinto Tunnel refecton : Continuous closure
(94hrs) on Tracks1+2, September to December
State/region Performance works

Martigues/L'Estaque (CPER) : Continuous closure
(TBD) on Tracks1+2 between September and
December

Port-de-bouc Railway bridge: Continuous closure
(24hrs) on Tracks1+2 12 September +19 sept 24hrs

RAV in Miramas Station : Continous
closure in September 32hrs, 29-29 sept
+3-4 oct 32hrs

ADV renewal Pas des Lanciers :
Continuous closure on Tracks1+2 on
17th+18th October

RAV of Marseille St Charles : Continuous
closure of Marseille station (20h/48h/58h),
15-17 may / 21-23 May


Tunnel of Menton : closure of Track
2, 16 july to 27 September , closure of
Track 1, 6 april to 16 july

**Removal of the underground bridge
of Nice :** on Tracks1+2, 16-17 May

Ces cartes ne présentent pas l'exhaustivité des chantiers mais ont pour but d'aider à l'harmonisation des travaux sur les trafics internationaux du Corridor Fret Mediterranee

TCRS FORESEEN IN VINTIMILLE FOR TT2021 (TOTAL CLOSURES >12HRS)

! The concertation process is still running : This might change in November



Marseille track renewal

- Night closure of Marseille tracks :
- Fri 14/05 to Sat 15/05 (28h)
 - Sat. 22/05 00h40 to Monday 24/05 10h40 (58h)

Water channel (Dalots) Carnoules Les Arcs

Total closure of 28h30 of 2 tracks from Saturday 30/01 to Sunday 31/01

Villefranche Tunnel+Tunnel de Cimiez renewal

Closure of Track 2 from Monday 30/08 to Saturday 11/12

Nice Track renewal :

Total closure of Nice from Saturday 30/01 00h30 to Sunday 31/01 04h30 (28h)

Moving of the Nice St Augustin PRS (all-relay interlocking box)

Total closure of 17h20 from Sat 12/12/2020 (22h10) to Sunday 13/12/2020 (15h30)

Pole d'échanges multimodal of Nice St Augustin


- Total closure of 15h of 2 tracks on Sat 05/06 (01h – 16h00)
- Total closure of 28h of 2 tracks from Sat 18/09 to Sunday 19/09



Ces cartes ne présentent pas l'exhaustivité des chantiers mais ont pour but d'aider à l'harmonisation des travaux sur les trafics internationaux du Corridor Fret Mediterranee

FIRST OVERVIEW TCR IMPACTING MODANE FOR TT2022

! The concertation process is just starting for TT2022



Ces cartes ne présentent pas l'exhaustivité des chantiers mais ont pour but d'aider à l'harmonisation des travaux sur les trafics internationaux du Corridor Fret Mediterranee

FIRST OVERVIEW TCR IMPACTING VINTIMILLE FOR TT2022

! The concertation process is just starting for TT2022

