

Main TCRs foreseen for 2021 in Italy

(up date 2020/12)

Romano - Rovato

Extraordinary maintenance
Total closure during 54 hours
(between April to May)

Milano Smistam.

Tracks renewal
Interup. by phase of the track of the beam
(between Jan. To July)

Milano Lambrate Rogoredo

PC 80 Belt line
track interruption
06/07 to 05/09

Oulx


Launch of new shelter
Total closure from 11/11 to 14/11
(same time French works)

Collegno - Avigliana

Bridge waterproofing
Total closure from 10/07 to 13/07
(same time French works)

Bivio d'Au. - Monfalc.

Sablice viaduc maintenance
Track break day for 30 days (15 even and 15
odd with 3 line break 24 hours
07/08 to 05/09)



Brescia - Brescia est

ACC activation
Total closure during 31 hours
(July)

Sommacam. - Bivio


Work for HS
Total closure during 54 hours
(Between November to December)

Main TCRs foreseen for 2022 in Italy

(up date 2020/12)

Bivio d'Au. – Monfalc.

Sablice viaduc maintenance
Track break day of 30 days (15 even and 15 odd with 3 line break 24 hours
06/08 to 04/09



Milano

Greco Pirelli – Mirabello
Greco Pirelli - Seveso

PC 80 pedestrian walkway
25/07 to 04/09

Lyon Torino (TELT)

Total closure from 28/10 to 01/11
(French works)

Venezia – Venezia Mestre

New TE piling
Track break of 45 days of the equal track Ponte Vecchio line (25/07 to 04/09)