


Main TCRs foreseen for 2021 in Slovenia (up date 2021/07)

Pragersko - Ormoz Track Renewal

Daily closure (7h00 to 11h00 and 12h00 to 14h00)
06&07/03, 10&11/04, 01&02/05, 18&19/09, 16&17/10



Ljubljana-Brezovica
Up grading line (reduce capacity)
16/08 to 30/12 left track total closure

Koper - Divaca
Maintenance and Renewal
each second Monday each months (8h00 to 18h00)
Closure 25/07 (6h00) to 28/07 (22h00)
Closure 08/08 (6h00) to 11/08 (22h00)

Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity restrictions, at the following website: www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike.


Main TCRs foreseen for 2022 in Slovenia (up date 2021/07)

Ljubljana-Brezovica
Up grading line (reduce capacity)
10/01 to 17/06 right track total closure

Borovnica-Verd
Maintenance (reduce capacity)
16/07 to 22/07 left track
25/07 to 30/07 right track

Brezovica-Borovnica
Up grading line (reduce capacity)
01/08 to 30/12 left track total closure

Koper - Divaca
Maintenance work total closure
2 Monday per months (8h00 to 18h00)
Closure 07/08 (7h00) to 09/08 (24h00)
Closure 21/08 (7h00) to 23/08 (24h00)



Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity restrictions, at the following website: www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike.


Main TCRs foreseen for 2023 in Slovenia (up date 2021/07)

Brezovica-Preserje

Up grading line (reduce capacity)
24/02 to 26/07 left track total closure

Brezovica-Preserje

Up grading line (reduce capacity)
10/08 to 31/12 right track total closure



Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity restrictions, at the following website: www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike.

Main TCRs foreseen for 2024 in Slovenia (up date 2021/07)

Ljubljana station


Up grading (reduce capacity)
01/01 to 31/12

Logatec-Rakek

Up grading line (reduce capacity)
01/01 to 24/05

Rakek station

Up grading line (reduce capacity)
01/01 to 31/12



Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity restrictions, at the following website: www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike.