

# Main TCRs foreseen for 2021 in Slovenia

## Jesenice – Rosenbach

### Karavanken tunnel

Tunnel Safety and upgrading  
Total closure from 01/01 to 04/04  
and daily closure (between 7h00am to 7h00 am) from 05/04 to 10/07

## Jesenice – Kranj


### Construction second track

Total closure from 01/01 to 04/04

## Ljubljana - Brezovica

### Track Renewal (right track)

Reduced track availability  
from 01/02 to 31/05



Exact dates of temporary capacity restrictions and other short-time planned capacity restrictions for the maintenance of the infrastructure will be published in monthly closure plans and will be available for the RUs two months prior to introducing the capacity restrictions, at the following website: [www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike](http://www.slo-zeleznice.si/sl/infrastruktura/osebna-izkaznica/predpisi/operativni-predpisi-zaprevoznike/prirocniki-in-obvestila-za-prevoznike).