

## 6. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT

Important works on infrastructure and railway equipment need total closures :

3 continuous closures schedule in **2021** (« opérations coup de poing – OCP ») of 34h45,96h and 94h30  
from Thursday 11/11 (00h00 am) to Sunday 11/14 (10:30 pm)

3 continuous closures schedule in **2022** of 11h55,19h45 and 96h00  
from Saturday 07/02 (09:15 pm) to Sunday 07/03 (09:10 am)  
from Saturday 07/16 (04:15 pm) to Sunday 07/17 (12:00)  
from Friday 10/28 (11:20 pm) to Tuesday 11/01 (11:20 pm)

4 continuous closures requested in **2023** of one week (153h25), 11h45, 18h55 and 95h55 (to be concerted)  
from Friday 05/05 (11:25 pm) to Friday 05/12 (08:50 am)  
from Saturday 07/01 (09:15 pm) to Sunday 07/02 (09:00 am)  
from Saturday 07/22 (07:45 pm) to Sunday 07/23 (2:40 pm)  
from Sunday 10/29 (11:25 pm) to Thursday 11/02 (11:20 pm)

1 continuous closure requested in 2024 of 96hrs

In study:

From 2024 to 2029, around 2 total closures, between 96h et 1 week

4 commissionings need important total closures (approximative durations):

Commissioning Step 2: May 2025, minimum 3 weeks

Commissioning Step 3: end of 2026, around 1 week


Commissioning Step 4: 2029, around 2 weeks

## 6. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT

# PHASAGE

ETAT INITIAL


Vers Chambéry



## 6. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT


# PHASAGE

PHASE 1 ET  
PHASE 2 ANTICIPÉE



Mise en service : 04/2022


Vers Chambéry



## 6. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT


# PHASAGE

PHASE 2



Mise en service : 05/2025


Vers Chambéry



## 6. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT


# PHASAGE

PHASE 3



Mise en service : 11/2026


Vers Chambéry



## 6. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT


# PHASAGE

PHASE 4



Mise en service : 05/2029


Vers Chambéry



## 6. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT


# PHASAGE

PHASE 5



Remise à TELT : 12/2029

Vers Chambéry



## 6. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT

# PHASAGE

PHASE 6 – HORS PÉRIMÈTRE SNCF RÉSEAU

