

5. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT

3 continuous closures schedule in **2021** (« opérations coup de poing – OCP ») of 34h45, 96h and 94h30

from Saturday 05/22 (06:25 pm) to Monday 05/24 (05:10 am)

from Saturday 07/10 (10:00 pm) to Wednesday 07/14 (10:00 pm)

from Thursday 11/11 (00h00 am) to Sunday 11/14 (10:30 pm)

3 continuous closures schedule in **2022** of 11h55, 19h45 and 96h00

from Saturday 07/02 (09:15 pm) to Sunday 07/03 (09:10 am)

from Saturday 07/16 (04:15 pm) to Sunday 07/03 (12:00)

from Friday 10/28 (11:20 pm) to Tuesday 11/01 (11:20 pm)

4 continuous closures requested in **2023** of one week, 12h, 20h and 95h (to be concerted)

from Friday 05/05 (11:00 pm) to Saturday 05/13 (9:00 am)

from Saturday 07/01 to Sunday 07/02

from Saturday 07/15 to Sunday 07/16

from Friday 10/27 to Tuesday 10/31

In study:

From 2023 to 2029, around 2 total closures, between 96h et 1 week

4 commissionings need important total closures (approximative durations):

Commissioning Step 2: May **2025**, **minimum 3 weeks**

Commissioning Step 3: end of 2026, around 1 week


Commissioning Step 4: 2029, around 2 weeks

5. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT

PHASAGE

ETAT INITIAL


Vers Chambéry



5. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT


PHASAGE

PHASE 1 ET
PHASE 2 ANTICIPÉE



Mise en service : 04/2022


Vers Chambéry




5. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT

PHASAGE

PHASE 2




Vers Chambéry



5. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT


PHASAGE

PHASE 3



Mise en service : 11/2026


Vers Chambéry



5. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT


PHASAGE

PHASE 4



Mise en service : 05/2029


Vers Chambéry



5. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT


PHASAGE

PHASE 5



Remise à TELT : 12/2029

Vers Chambéry



5. FOCUS : THE TELT (TUNNEL EURALPIN LYON TURIN) PROJECT

PHASAGE

PHASE 6 – HORS PÉRIMÈTRE SNCF RÉSEAU

